ACES
OPS IPT
Executive Update

W. Richard Braymer
HQ AMC/CEOG
25 May 00

IPT Charter/Vision

Vision -

WEB Based ACES Work Control, Logistics (CEMAS), And Financial Management Modules Are Expected To Be Developed And Ready For Training/Fielding By Nov 01

Module Components

- Work Control Components - Work Management, IWP, RWP, Scheduling, Labor; Management of Appliances, Warranty/Guarantee, Generators, And Service Contracts
- Logistics Components - Item Identification, Acquisition, Receiving, Warehousing, and Issuing
- Financial Management Components - Cost Data Collection And Storage, Shop Rate Computation, Accounting Data Retrieval , and Utility Consumption Computation Capability

Current Primary Membership

HQ AMC	Scott AFB
HQ ACC	Langley AFB
314 CES	Little Rock AFB
HQ AFMC	Eglin AFB
HQ USAFE	Ramstein AB
910 CES (AFRES)	Youngstown, NY
139 CES (ANG)	St. Joseph, MO
16 CES	Hurlburt AFB
15 CES	Hickam AFB
21 CES	Peterson AFB

IPT Milestones

- Jun 00 - Complete Requirements Identification and Develop Software Evaluation Checklists
- July - Nov 00 - Evaluate Current Software Options (GOTS/COTS)
- Dec 00 - Present Recommendation to CCB
- Feb 01 - Present Recommendation to ASG
- Mar 01 - Start Development or Modification Effort
- Jul 01 - Start Testing - Develop Training Strategy
- Aug 01 - Field Beta Software - Schedule Training and Data Conversions

Accomplishments

- Mar 00 - Logistics Mini-IPT Consolidated ‘Shall’ Statements with CFO Requirements, Identified Desired Enhancements and Deletions
- Apr 00 - Work Control Mini-IPT Consolidated ‘Shall’ Statements with CFO Requirements, Identified Desired Enhancements and Deletions
- May 00 - Financial Management Mini-IPT Consolidated ‘Shall’ Statements with CFO Requirements, Identified Desired Enhancements and Deletions
- Jun 00 - Full OPS IPT Meeting Scheduled to Finalize Software Requirements Identification

Issues

- COTS Software Evaluation - Is It Required Or Is ‘Rolling The Code’ An Option?
- Resource Availability For Software Development/ Purchase After Recommendation Is Presented
- Work Control, Logistics (CEMAS), And Financial Management Must Be Fielded Simultaneously Creating An Implementation/Training Challenge Due To The Volume Of Personnel Affected
- Prefer To Field Work Control, Logistics, And Financial Management Applications As WEB Based Tools - Security, Reliability, And Responsiveness Concerns Need Addressed